STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue * Kennewick, Washington 99336-6018 = (509} 735-7581

April 27, 1995

Mr. Rudolph Guercia

Mr. Douglas Chapin

Ms. Ellen Matthn

U.S. Department of Energy
P.O. Box 550, MSIN: A5-15
Richland, WA 96352

Dear Messrs. Guercia, Hastings, and Ms. Mattlin:

Re: 4843 Alk=l Meztal Storage Facility Closure {AMSF) Statue (S-4-1 M-20-14) -

1 he Washington State Department ot Ecology (Ecology) has beett noutivd e WV counguouse
representative coordinating the above project received her termination notice during the week of
April 17, 1995. The coordinator has been instrumental in arranging for the removal of the waste
stored in the 4843 Storage Facility. Arranging for the removal of this waste has incurred numerous
delays, but has progressed with only one item remaining to be shipped. Ecology's understanding is
coordination for the final waste shipment is currently in progress. Please notify Ecology who will
assume responsibilities for coordination of duties for this project.

Ecology and the U.S. Department Of Energy (USDOE) have established a schedule for modification
of the Hanford Facility Dangerous Waste Permit to include the closure plan for 4843 AMSF by

July 1, 1996. Attached is the schedule establishing delivery dates for several activities associated with
the closure plan approval process (i.e., May 1, 1996 - administrative modification to permit,

October 1, 1995 - advanced closure plan submittal, etc.).

Scheduling for closure activities of this unit (see Unit Manager Meeting Minutes) mandates activities
to be performed prior to the closure plan approval. These activities include: 1) removal of waste,

2) completion of a radiological building survey, radiological decontamination, if required, and 3)
further decontamination, as required, etc. Therefore, the waste must be removed without delay,
enabling closure activities to be initiated. Please note all of the above described activities have been
agreed upon during monthly Resource Conservation and Reroverv Act (RCRA) Unit Manager
Meetings. Of particular importance, Department Of Health (DOH) has committed to conduct the
radiological building survey by May 5, 1995.
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If you or your staff have questions regarding this letter, please contact me at (509) 736-3025 or Alisa
Huckaby at (509) 736-3034.

Sincerely,

Y /7 |

Greta P. Davis
Nuclear Waste Program

GD:skr
Enclosure

cc Novo Sharwand EPA
Dan Duncan, £PA
A1 Daisou, DOIL
Zach Knaus, WHC
Fred Ruck, WHC
Joan Bartz, MACTEC ]
Administrative Records; 4843 Alkali Metal Storage Facility Closure L.~
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RCRA PERMIT CLASS III MODIFICATION WORKING SCHEDULE

_o18:6E
INITIZL 2304 --S. - Jg/ad Ale 205-B
300 Aso _33-H
MOD A (1995) A0y 17 15/94% 21g-5-8 J101-M
SEG: 1 1B/9%5 200 Asnhpit SHLWS
CFE. - 15/05 216-B-3 Exp. Prds.
MOD &' (1965) AV 4. 15/85 HPADS 300 APT
RzQ: 5.15/95 105-DR
FEF: 9/15/95 304 Conc.
MOD B (1994) aARy- 1771795 PUREY Tun. (7
rEQ: 301/96 3713-F
cEee T 1/96 4843
MOD C (1997) ADV: 10/1/96 303-K 200 LWC
| REQ- 3/1/97 300 WATTE 21R-10 17 ,
I SEE 701/G7 | 307, LLBE I
MOD D (1998) ADV: 10/1/97 100-D 100-NR-2
REQ: 3/1/98 100-NR-1 1324-N
EFF- 7/1/98 WRAP-1 1324 -NA
CWC
MOD E (1999) ADV: 10/1/98 222-5 Ph/Chem. Therm
REQ: 3/1/99 OST 1325-N
EFF: 7/1/99 TRUSAF 1301-N
MOD F (2000) ADV: 10/1/99 216-B-3 Main
REQ: 3/1/00 20C-BP-11
EFF:. 7/1/00 216-A-29
MOD G (2001) ADY: 10/1/00 T Plant
REG: 3/1/01 200-P0-1
EFF. 7/1/01
MOD H (2002) CADV: 10/1/01 WRAP - 2A
REQ: 3/1/02
EFF: 7/1/02
Unscheaul ni
Biclogical B Plant** HLW Vit
332 Purgewater PUREX **
324 1706-KE PFp **
“Grout 303-M Na Fac . **

* ADV = Copy to regulators for advance review

REQ = Modification made in accordance with WAC 173-303-840
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